



2023 Street Construction

As with any construction activity, there will be some inconvenience to area residents. Streets will be kept open to local traffic throughout the project, although there may be times when access to your driveway may not be available. Off-site parking may be necessary during these periods. If accessibility is a concern, please inform us so we can work to accommodate your needs. You will be notified of any such work in advance by our contractor via hand delivered notice so you may plan your activities accordingly and remove any vehicles needing use. Please send your concerns to Heath Brozovich at Hbrozovich@oconomowoc-wi.gov or Kim Wirth at kwirth@oconomowoc-wi.gov.

Per the schedule provided by the contractor: Weather permitting

Oakwood Ave - CLOSED to through traffic from Fowler Lake Bridge north to Lisbon Rd till mid June

Update 5/24/2023 – Curb and sidewalk removal to be completed by Thursday. Road pulverizing begins 5/24-5/25. Concrete work will begin and continue into next week. Wolf plans to pave the binder (bottom layer of asphalt) on Friday 6/9.

Grove St –

Update 5/24/2023 – Gas main and gas service work continues until next week 6/1. Removals will begin 6/2, Wolf Paving will coordinate alternate parking for Grove St residents.

Capitol Dr -

Update 5/24/2023 – Water main work to finish this week and storm sewer installation will begin.

Bolson Dr – No Update at this time

Lisbon Rd – No Update at this time

Golden View Park – No Update at this time

Project Contacts

Heath Brozovich, P.E.

Assistant Director of
Public Works
262-569-2188

Kim Wirth

Engineering Technician
262-569-3243

DPW Main Number

262-569-2189

