



2023 Street Construction

As with any construction activity, there will be some inconvenience to area residents. Streets will be kept open to local traffic throughout the project, although there may be times when access to your driveway may not be available. Off-site parking may be necessary during these periods. If accessibility is a concern, please inform us so we can work to accommodate your needs. You will be notified of any such work in advance by our contractor via hand delivered notice so you may plan your activities accordingly and remove any vehicles needing use. Please send your concerns to Heath Brozovich at Hbrozovich@oconomowoc-wi.gov or Kim Wirth at kwirth@oconomowoc-wi.gov.

Per the schedule provided by the contractor: Weather permitting

Oakwood Ave -

Update 8/10/2023 - Complete

Grove St –

Update 8/10/2023 – Complete

Capitol Dr -

Update 8/10/2023 - Complete, miscellaneous cleanup remains.

Bolson Dr –

Update 8/10/2023 - Binder and driveways were completed last week. Restoration is being completed this week with final surface layer to follow soon.

Lisbon Rd –

Update 8/10/2023 - Complete

Golden View Park –

Update 8/10/2023 - Has been pulverized and the grading has started. Paving date to be scheduled.

Project Contacts

Heath Brozovich, P.E.

Assistant Director of
Public Works
262-569-2188

Kim Wirth

Engineering Technician
262-569-3243

DPW Main Number

262-569-2189

All streets – As the restoration is completed, we suggest the following to help ensure its growing success:

- Regular watering until established growth
- Best to apply water in the morning
- Hand pull any weeds
- Wait to mow until at least 3 inches of growth
- Longer grass promotes a deeper root system

